

CHART II* (First and second group of Liberty Ship contracts
awarded in March, April and May of 1941)

Yard	Date of Contract	No. of Ships Contracted For	No. of Ships Delivered as of Sept. 1/42	Points Required to Complete Contracts	Points Accomplished at Sept. 1, 1942	Percent Completion at Sept. 1, 1942	Comparative rating based on percentage Completion
California Shipbuilding Company	March 14/41 May 1/41	31 24	55	5,500	5,500	100%	1
Oregon Shipbuilding Co.	March 14/41 May 1/41	31 12	43	4,300	4,300	100%	2
Permanente Metals Corp. Richmond Yd. #2	May 1/41	24	14	2,400	2,380.7	99%	3
Bethlehem-Fairfield	March 14/41 April 1/41	50 12	40	6,200	6,025.8	97%	4
Alabama Drydock & Shipbuilding Corp.	March 14/41	13	6	1,300	1,190	91%	5
North Carolina Shipbuilding Co.	March 14/41 May 1/41	25 12	14	3,700	3,356.6	90%	6
Houston Shipbuilding Corp.	March 14/41 May 1/41	25 12	6	3,700	2,627.3	71%	7
Delta Shipbuilding Corp.	March 14/41	25	5	2,500	1,749.7	69%	8
South Portland Shipbuilding Co.	April 28/41	16	2	1,600	865	54%	9

*(1) 100 points represent completion of a ship

*(2) points accomplished are based upon physical portion of work completed.